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BACKGROUND

In June of 1997 the Department of Transportation entered into a Consent Decree to settle
a lawsuit brought againg the Depatment for non-compliance with the Americans with
Disabilities Act (ADA).

As required by the Consent Decree, the Department developed a Trangtion Plan, which
identified areas of nonrcompliance due to architecturd barriers.  The bariers were
divided into two groups, Priortiy-1 and Priority-2. Priority-1 barriers are to be removed
within three years beginning July 1, 1999 and Priority-2 barriers removed within Sx
years, aso beginning July 1, 1999.

Each Divison; Airports, Habors and Highways identified Priority-1 & 2 barriers
respective to their operations and will implement projectsto correct these.

REPORT
1] Airports (AIR) — Estimated completion: 17%

Airports had an architecturd barriers remova program in progress prior to the
DOT entering into the consent decree.  Since the consent decree AIR has
expanded the barriers remova program to nine (9) separate projects.

The design for two of the projects has been completed:

1. AS1080-11: Lihue Airport & Commuter Termind a Honolulu Internationd
Airport (HIA). Project bid on April 8, 1999. Notice to proceed is November
29, 1999.

2. AS1080-13: HIA man temind. Lou Chan & Associales sdected as
consultants.  The contract is currently being negotiated. Estimated design
completion date — 5/2/01; estimated condruction dtart date - 10/23/01;
estimated congtruction completion date — 9/30/02

3. AS1080-14: Moloka Airport, Hilo Internationa Airport, & Kona
International Airport. The design has been completed and routed to FAA for
review. Federal monies have been requested for the congtruction and approva

is pending.
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The remaining projects are in the design consultant selection process:

1. AS1080-16 Idand of Kauai.

2. AS1080-17 Idand of Oahu, Kaagoa Airport, Inter-Idand Termind a HIA,
and Dillingham Airport.

3. AS1080-18 Idand of Molokai.

4. AS1080-19Idand of Lanai.

5. AS1080-20 Idand of Maui, Kahului International Airport, Hana Airport, and
Kapalua Airport.

6. AS1080-21 Idand of Hawaii, Hilo Internationd Airport, Kona Internationa
Airport, Upolu Airport, and Waimea- Kohala Airport.

[1] Harbors (HAR) Estimated completion — 25%

The Harbors Divison's Priority-1 projects are underway. The Engineering
Branch is using its Maintenance, Design, Planning and Congtruction Sections, and
the Didtrict Offices to complete the identified work items. The mgority of the
corrective work will be donein-house by the Didtrict Offices. Theremaining
work will be done under the Engineering Specid Maintenance Program. A
consultant for this work has been sdlected and a contract should be executed by
February 2000.

1. Oahu Didtrict, 7%, complete: Priority-1 areas are the Aloha Tower, Kadagoa
Barbers Point Harbor Office Building, Honolulu Harbor CFS #2 Main Building,
Pier 21 Machine Shop, Pier 24 Administration Building, Pier 39 Shed and Pier 40
Shed.

Congtruction has begun on CFS#2 Main Building, Pier 39 Shed and Pier 40 Shed.
Work on the Aloha Tower, Barbers Point Office Building, Pier 21 Machine Shop,
and Rer 24 Adminigration Building is currently being programmed.

Some of the barrierslisted for the CFS #2 Main Building may be under the
juridiction of the tenant and not the DOT. HAR isin the process of determining

responghility.

2. Maui Didtrict, 32% complete: Priority-1 areas within the Kahului Harbor
include the Harbors Divison Office, OTA Building, Pier 1A Shed and Fier 2
Shed, dl in Kahului. Only the shed at the Kaunakakai Harbor on Moloka was
identified as having Priority 1 work.
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The OTA Building has been completely renovated and the Pier 2 Shed has been
demolished; therefore, the work items associated with these buildings are 100%
completed. Work on the Harbors Divison Office, Pier 1A Shed, and Kaunakakai
Harbor Shed is currently being programmed.

3. Hawaii Digtrict, 28% complete: Priority-1 aress are Harbors Divison Office-
Hilo, Radio Bay Comfort Station, Pier 1 Shed, and Pier 2 Shed.

Congtruction has begun on al aress.

Some of the barrierslisted for the Pier 1 and Pier 2 Sheds may be under the
jurisdiction of the tenant and not the DOT. HAR isin the process of determining

respongbility.

4. Kaua Didlrict, 47% complete: Priority-1 areas are Pier 2 Shed and Pier 3 Shed
a Nawiliwili and Port Allen Harbor.

Condtruction has begun a Pier 2 and a Port Allen. Work on Pier 3is currently
being programmed. Some of the barriers listed for the Pier 3 Shed may be under
the jurisdiction of the tenant and not the DOT. HAR isin the process of

determining respongbility.

[11] Highways (HWY) Estimated completion — 24%

The Highways Divison Priority-1 areas are located mainly on Oahu and are
divided among nine projects. Eight of the projects are on Oahu and one is located
on Hawalii.

Two projects are under congtruction:
1. Farington Highway — Paiwa Street to Leoole Street, 55% compl ete.
2. Improvements to 869 Punchbowl (DOT Main Building), 50% complete.

Two projects have been recently bid and are schedule to start construction soon:
3. Kdanianaole Highway — West Hind Drive to Ainakoa Drive bid
September 30, 1999
4. KamehamehaHighway — Acacia Road to Honomau Street, bid August 19,
1999.
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One project isin the design phase:
5. AlaMoanaBoulevard - Atkinson Drive to Kdakaua Avenue.

Four projects are currently being programmed:
6. Farrington Highway — Waipahu Depot Street to Aniani Street,
7. Farrington Highway — Nanakuli to Makaha,
8. Miscdlaneous Intersections on Oahu, and Accessibility For Sidewaks at
Various Locations— Hawi, Kapaau, and Honkaa.



